Bandughana

Superior, timely and affordable IT solutions

0547420604/0243816263
support@bandughana.com
https://bandughana.com

Our Services

1. Web Design & Development
2. Graphics Design
3. Desktop Application Development
4. Mobile App Development
5. Content Writing & Publishing
6. Site Security & Maintenance
7. Search Engine Optimization
8. Importation Services
9. Research Services

PROJECT PROPOSAL DETAILS

Project Name	Bani Estimations Software
Owner	Bani Estimations
Region	Upper East
Date of Submission	19/09/2018

Contents

A Note to the Project Beneficiary

◆ By using this document, you agree to use it only for the purpose on which it is designed for you. This document is for information and referential purposes only and in no way shall you use it as proof of service. A **Proof of Service Completion and Delivery** shall be made available to you at the end of the project, if terms are met.

◆ Your acceptance of this project's Proposal means that you have read and agree to our Terms and Conditions. Therefore, you'll have to be bound by those terms if we're going to work together.

◆ In addition, software development is a complex activity and we'll need you to be patient and follow along when things don't seem to go right. We assure you, you'll get value for whatever amount you put on this project.

A. PROJECT OVERVIEW

The Bani Estimations Software is an application software that is to be developed for Mr Banigummeh Edward. It is a construction estimations application program used to give an overview and estimated cost structure of any construction endeavour.

The project's estimated timetable for completion is **four(4) months** and the estimated cost is **US$637.59.** The project will use about **2 – 4hrs** of the developers' time.

The main focus of our development team will be on making the product commercially viable, technologically functional with simple, easy-to-use interface.

A.1.0 TECHNICAL EXPECTATIONS

The software will have the following features:

- ✓ Will be available online: customers and clients can make online payments through Mobile Money, MasterCard, VISA or PayPal before gaining access to download it on the internet to install.

- ✓ It will not be possible to be shared among other computers or users. Interested customers will have to purchase their own copies before they'll be able to use it.

- ✓ Product keys will be available to prevent illegal sharing of the software. Thus, one must purchase a product key for his installation.

- ✓ It has to be renewed annually to increase annual sales with low pricing.

- ✓ Will be commercially viable in its appearance, quality and efficiency.

- ✓ Will have a save option so users don't lose their data when closing the application.

- ✓ There will be systematic upgrades, security updates and fixes, bug fixes for subsequent versions of the software by Bandughana.

- ✓ Users will have their own options on how they want the software to look in terms of appearance.

- ✓ Other features that our development team sees to be **cool** will be added.

B. TIMETABLE OF PROJECT IMPLEMENTATION

The table below summarizes a rough estimate of the time for full implementation of the project. It's important, however, to note that actual implementation period may differ either by reduction or increment, taking into consideration various factors: time, Developers availability and development rate, environmental factors etc.

Activity	Man-hours/day	Estimated Period
Website		
Website Development	2 – 6	30 days
Hosting + SSL Setup	2 - 5	1 day
Domain Setup	2 - 4	1 day
Payment Integration	2 - 6	1 day
Subtotal One:		32 days
Application Development		
Development Environment Setup	2 – 5	2 days
Research & Resources Download	2 - 4	1 day
Actual Development	2 - 6	65 days
Program Testing	2 - 4	14 days
Subtotal Two:		82 days
Total:		114 days ~ 4 months

C. PROJECT ESTIMATED COST

Item	Amount (US$)
Website Design & Development	
Hosting	60.00
Domain	15.99
SSL Certificate	20.50
Service Fee	45.99
Sub Total	**142.48**
Payment Gateway Integration	
Mobile Money	0.00
PayPal	0.00
Visa/Master Card	0.00
Sub Total	**0.00**
Main Application Software	
Research	22.90
Resources Download	10.46
Developers Refreshment	12.55
Development Cost	418.84
Sub Total	**464.75**
Contingency	30.36
Master Subtotal	**495.11**

Overall Cost	US$637.59

D. PAYMENT METHODS

Payments for various fees must be made through any of the following Mobile Money numbers:

1. 0547420604
2. 0204527772

E. PAYMENT SCHEDULES

The beneficiary will have to pay an amount not less than 40% of total cost of the project, it they can't make full payment for us to commence the project. The remaining percentage may be spread on monthly installment basis or paid after project completion.

The table below gives further details about the payment schedules:

Schedule	Percentage(%)	Amount(US$)
Initial Fee	40	255.036
Monthly Installment[1]	20	76.5108
Final Fee[2]	60	382.55

---

[1]   Only applicable if beneficiary decides to pick that option
[2]   Applicable if you don't want to pay in installments